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Mines & Quarries, Natural Gas

• Cross section of mining and quarrying 
developments examined; also Corrib Gas 

• EIS/EIA a key step 
• Not all controversial
• Wide range of issues arising; geoscientific, 
land‐use, planning, environmental, cultural, 
political, economic

• Single issues can determine outcomes
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Tara Mines, Navan
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• Europe’s largest zinc 
mine; 720 employees

• 5 Km long; up to 1km 
deep; output 2.5 Mtpa

• Discovered  late 1970
• EIS 1971‐2;PP Q1 1973
• Production; mid 1977
• High Court Nuisance 

Action 1973
• Delays related to Mining 

Lease terms
• Several expansions to 

mine and TMF (PA &IPCL)



Galmoy Mine

• Discovered 1986
• EIS, PA(2 counties),IPC
• Opposition Group
• ABP Hearing
• High Court & Mining Board 

challenges
• Production 1995
• Expansion PAs
• Closure 2012/3
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Lisheen Mine, near Thurles
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• Discovered 1990
• EIS, PA, IPCL,
• Few Objectors (c 5 no)
• Production September 1999
• C 1.2 Mtpa
• Later Wind Farm(s) nearby
• Lisheen, Galmoy & Tara Zinc 

/Lead Mines environmentally well 
mitigated and managed



Croagh Patrick & Doo Lough
Gold Projects

• No PA lodged for these Projects
• 1984; Gold discovery by Tara near 

Croagh Patrick, important religious site
• 1987 Tara JV with Burmin Opposition 

Group 1988; EIS completed
• 1990 Prospecting Licence ‐ Renewal 

Refused on religious/cultural grounds
• 1996; Supreme  Court Action Burmin v 

Ireland settled 
• 1986; discovery by Glencar/Andaman 

near Doo Lough
• Mining Ban by Mayo CC 1992
• High Court Actions, Glencar v Mayo 

1992 & 1998
• Supreme Court Decision 2001; Ban 

Overturned but no compensation
• Contrast with Northern Ireland gold 

projects advances(Galantas & 
Dalradian)
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Mullaghcrone Quarry
• Existing Quarry 1978
• 1980, 1982; PAs to Meath CC: one 

3rd party appellant
• 1984; ABP grant
• 1989; EIS&PA for quarry 

extension; granted; no objections
• 2003; PA for Batching Plant; 

granted ; no objections 
• Subsequent Waste Permit 

/Licence Applications 2011‐to 
date ; successful
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Duleek Quarry

IGI Feb 2014 S Finlay

• Existing Limestone Quarry since 
mid 1970’s

• EIS & PA for Extension 2001
• PP granted 2002
• No objections 



Cappagh Quarry, Waterford
• Existing Quarry
• PA  for extension ; local 

objections
• 2007;Partial consent by 

Waterford CC ; extraction 
above water table

• 2008; ABP upheld WCC 
conditions   citing 
groundwater issues

• Subsequent legal letter to 
ABP re errors of fact in ABP’s 
Inspector’s Report

• Extraction below water table 
permitted elsewhere 
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Mulhussey Proposed Quarry
• PA & EIS
• Initial Application April 2004
• Over 300 local objections, some 

professionally represented
• PP granted Meath CC
• ABP refusal – 3 reasons
• New Application 2007
• Granted PP by Meath CC
• ABP Refusal 2009 ;1 reason‐road 

alignment at specific location
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Carrowkeeny Proposed Quarry
• Greenfield site
• PA & EIS
• Dec 2004; Initial Application
• Local objections
• 2006; Roscommon CC refusal of 

PP due to impact on surrounding 
dwellings, traffic related issues 
and water supply issues

• 2008; ABP Refusal 
• Not all Greenfield Sites Fail!
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Corrib Gas Project
• JV Shell, Statoil & Vermilion  • Offshore Gas Field Discovered 

1996 by Enterprise Energy
• 3 main elements; 350m 

Subsea connection to 
gasfield+83km Offshore 
Pipeline; 9km Onshore 
Pipeline; Gas Terminal

• Issues; Geotech ,Water, 
Hydrogeology, Pipeline Safety; 
Community & Resource Equity

• Crucial for national energy 
security & long term 
development  of Ireland’s 
Offshore
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Corrib Gas‐Terminal
• 2001 PA to MCC for Terminal
• 2002; ABP Oral Hearings(2 no) ; 

2003; ABP Refusal‐ Peat Stability
• 2003; New PA to MCC; public 

consultation by SEPIL and Bord na 
Mona in relation to Peat removal 
& storage in cut‐away bog

• 2004; ABP Oral Hearing, 
Permission Granted; c 0.5 M cu 
meters of peat removed  10kms 
by Roadbridge Ltd and stored in 
BnM cut‐away

• 2007; IPCL for Terminal
• 2009; Terminal completed, 

connected to National Gas Grid (c 
150 km pipeline‐no objections)
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Corrib Gas‐ Onshore Pipeline
• 2005; High Court Injunction; 

Rossport Five ; Gov Safety Review, 
Tech. Advisory Group & Mediator

• 2008; PA under Strategic 
Infrastructure Development (SID)

• 2009; PA resubmitted; Oral 
Hearing; 

• 2009; Landfall for 83Km Offshore 
Pipeline

• 2010; Modified Route (incl
Tunnel) for Onshore Pipeline; Oral 
Hearing

• 2011; ABP Permission
• 2013;  5km Tunnel Commenced
• First Gas 2015
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Corrib Collateral; Barrets Quarry, 
Bangor Erris

• Pre 1963 Quarry
• PA & EIS 2007
• No local objectors; An Taisce

objection‐Corrib related
• PP grant by Mayo CC
• ABP grant 2010
• Readymix Plant PA 2011
• PP grant by Mayo CC  2012
• An Taisce objection;
• 2013; ABP Permission Granted 
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Corrib Collateral; Lennon’s Quarry, 
Glencastle

• Existing Quarry
• EIS & PA 2003
• No local objections; Taisce role
• PP granted by Mayo CC
• 2003 ABP partial grant; Peat issue
• 2005; High Court Action(Corrib 

related)
• 2005; ABP final grant
• 2010; EIS & PA for quarry 

extension no objections ; 
• 2012; PP granted Mayo CC
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Some Lessons Learned
• Early and consistent community involvement key
• Long term operations provide information, clarification & long term 

jobs and will greatly reduce objections IF track record is good 
• Long term exploration presence provides information, clarification, 

some jobs but will not ensure no objections
• National issues may overshadow local attitudes 
• EIS without community /stakeholder engagement is futile
• Single point contact for media; how to get balance?
• Planning process generally thorough & effective, ‘tho often 

ponderous
• Scientists and Engineers need training in public consultation
• Geo‐Tourism and Heritage  projects well received‐ e.g. Burren & 

Copper Coast ‐need more of these!
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